RESOLUTION 2020-N

A RESOLUTION OF THE TOWN OF EATONVILLE, WASHINGTON,
APPROVING SUPPLEMENTAL AGREEMENT NUMBER 9 OF THE SR
161 WA AVENUE NORTH CORRIDOR STREETSCAPE PROJECT FOR
CONSTRUCTION CONTRACT MANAGEMENT SERVICES

WHEREAS, on August 25, 2011 the Town of Eatonville entered into a Local Agency
Agreement with the Washington State Department of Transportation for the SR 161 Washington
Avenue North Corridor Streetscape and Design Project. KPG, P.S. is the contractor performing
the work; and

WHEREAS, the primary goal of the project is to provide and upgrade the pedestrian
features and amenities from the intersection of Lynch Creek Road/SR 161 and Center Street/SR
161 as well as to provide architectural and landscape amenities throughout the corridor; and

WHEREAS, Supplemental Agreement Number 8, approved by Resolution 2019-R, had
two different completion dates listed and the correct completion date should have been listed as
June 30, 2021 in Section 2; and

WHEREAS, the Town of Eatonville desires to enter into Supplemental Agreement
Number 9, which extends the contract completion date from June 30, 2021 to December 31, 2022
to allow for completion of the project; now, therefore;

THE TOWN COUNCIL OF THE TOWN OF EATONVILLE, WASHINGTON, HEREBY
RESOLVES AS FOLLOWS:

THAT: Supplemental Agreement Number 9 to the SR 161 Washington Avenue
North Corridor Streetscape and Design Project, in the form attached hereto as
Exhibit A, is approved.

PASSED by the Town Council of Town of Eatonville and attested by the Town Clerk in
authentication of such passage this 14" day of September, 2020.

Mike Schaub, Mayor

ATTEST:

Miranda Doll, Town Clerk
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Exhibit A

A .
7‘ Washington State
\/ ’ Department of Transportation
Su pp|ementa| Ag reement Organization and Address
Number 9 KPG, P.S.
Original Agreement Number 2502 Jefferson Avenue
ginalAg Tacoma, WA 98402
KPG #10089
Phone: 253-627-0720
Project Number Execution Date Completion Date
STPUS-0161(031) 12/31/2022
Project Title New Maximum Amount Payable
SR 161/Washington Avenue Streetscape $486,180 - No Change
Description of Work
This supplement is for a time extension only. There is no change to the budget or the scope of work.

The Local Agency of Town of Eatonville

desires to supplement the agreement entered in to with KPG, P.S.
and executed on 4/26/2011 and identified as Agreement No. STPUS-0161(031)

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.
The changes to the agreement are described as follows:

|
Section 1, SCOPE OF WORK, is hereby changed to read:

N/A

1l
Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days
for completion of the work to read: New contract completion December 31, 2022

Section V, PAYMENT, shall be amended as follows:
No change

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.
If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate
spaces below and return to this office for final action.

By:_Terry Wright - Principal By:

Approving Authority Signature

Date
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